U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Joliet Chemical Fire - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #9

To:

From:
Date:

Progress

Joliet Chemical Fire

C5PZ

Will County, IL

Latitude: 41.5126201 Longitude: -88.0189452

Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El-Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Valencia Darby, U.S. DOI

Mark Johnson, ATSDR

Blaine Kinsley, lllinois EPA

Harold Damron, Will County EMA
Adam Riegel, New Lenox FPD

Jacob Hassan, OSC
11/15/2019

Reporting Period: 11/9/2019 - 11/15/2019

1. Introduction
1.1 Background

Site Number: C5PZ Contract Number: EP-S4-16-02
D.O. Number: Action Memo Date: 9/30/2019
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019  Start Date: 8/7/2019
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805
FPN#: Reimbursable Account #:

1.1.1 Incident Category
PRP-lead time critical removal action pursuant to Administrative Settlement Order On Consent (ASAOC #V-
W-20-C-001) dated October 9, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, Will County, lllinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
Scrap metal and surface debris removal was completed and impacted soils were removed from the
perimeter of the former processing building area (see photos).

2.1.2 Response Actions to Date

- Transportation and disposal of building debris and empty drums/tanks/containers (see Section 2.1.4);
- Completed excavation and removal of impacted soils around former processing building (see photos);
- Conducted soil sampling in I-80 drainage swale and communicated results to IDOT;

- Conducted perimeter and work-zone air monitoring during work activities; and

- Maintained 24-hour security to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Site clean up activities are being conducted by the PRP pursuant to ASAOC #V-W-20-C-001 dated
10/9/2019. The document is available in the 'Documents' section of the project website.

2.1.4 Progress Metrics
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Waste Quantity
Medium | (total to | Manifest# | Treatment | Disposal
Stream
date)
Valicor Environmental Services, Inc., St.
. - Louis, MO (MOR000542274)
Used Oil | liquid 1900 gal | 90346 recovery Beaver Oil Company, Hodgkins, IL
(ILD064418353)
Fire solid 18.22 !E\C/I)PG—001 disposal Envirosafe Services of Ohio, Inc.,
Debris tons MPG-004 Oregon, OH (OHD045243706)
General solid 507.63 various disposal Laraway Landfill, Joliet, IL
Debris tons P (ILD074411745)
. 6365153 . . .
Oily ’ Valicor Environmental Services, Inc., St.
sludge 2360 gal | 6364594, recovery . ’ ’
Sludge 21034730 Louis, MO (MOR000542274)
Liquid liquid 54,020 various treatment Water Integrated Treatment Systems,
wastes q gal LLC, Dolton, IL (ILD043914209)
. 95.45 . . . . .
Metal solid tons various recycling All-American Recycling, Joliet, IL

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
See Section 2.2.1.2

2.2.1.2 Next Steps
The following activities will take place in the next reporting period:

- Clean former processing building floor drains and septic tanks;

- Backfill excavated areas around perimeter of former process building;

- Restore drainage ditch leading to culvert running under 1-80;

- Conduct potable water well sampling at commercial and residential properties providing access/consent;
- Conduct excavation of impacted soils in farm field north of 1-80; and

- Conduct confirmatory sampling in excavated areas.

2.2.2 Issues
Consent to access agreements are necessary prior to conducting certain work listed in Section 2.2.1.2.
Completion of these tasks will be contingent on obtaining necessary agreements.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the clean up
project on behalf of the PRP.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. is assisting USEPA with oversight of cleanup activities.

Estimated Costs *

Total To %
Budgeted Date Remaining||Remaining

Extramural Costs

START "$35,000.00"$27,000.00“ $8,000.00H 22.86%‘

Intramural Costs

USEPA - Direct

$10,000.00‘ $5,000.00’ $5,000.00‘ 50.00%

USEPA - InDirect ‘ $4,000.00‘ $1,800.00’ $2,200.00‘ 55.00%

Total Site Costs "$49,000.00H$33,800.00" $15,200.00H 31.02%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Ronald Schrack, P.E., of SECI is serving as health and safety officer.



2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with local, state and federal authorities.

2.5.3 Information Officer

An information sheet was distributed (door to door) to neighbors of the farm field alerting them of upcoming
excavation work. Outreach letters with consent to access forms were distributed directly to property owners
targeted for water well sampling. Copies of both documents are available in the 'Documents’ section of the
website.

3. Participating Entities
3.2 Cooperating Agencies
State of lllinois
Will County
Village of New Lenox

4. Personnel On Site

USEPA: 1

Tetra Tech, Inc. (START): 1

Schrack Environmental Consulting, Inc.: 2
RW Collins Company: 3

Turn-Key Environmental: 1

North Branch Environmental: 1

Homeland Protection Management: 1

Total: 10

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
DOT Department of Transportation

gal gallons

MPG MPG Industries, Inc.

OSC On Scene Coordinator

PRP Potentially Responsible Party

SECI Schrack Environmental Consulting, Inc.

START  Superfund Technical and Response Team

TACO Tiered Approach to Corrective Action Objectives

USEPA  United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
The next PolRep will be issued on November 22.

7. Situational Reference Materials
No information available at this time.


https://response.epa.gov/jolietchemicalfire

